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I. Introduction
The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current
report are included.  The report can be viewed at the DGS web site
(http://www.legi.dgs.ca.gov/reports2001/EastEndReportApril2001.pdf).

To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested the DGS to consult.  A copy of the
LOU was provided in both the July and October 1999 reports.  Pursuant to the LOU, a draft of
this report was provided to the CEC, CIWMB, DHS, and ARB.  Comments were received and
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build,
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.
This team includes Clark Construction Group with Gruen Associates as the architect of record
with Forrar Williams Architects providing local input.  Clark/Gruen was selected for their
demonstrated superiority in public sector work, the strength and depth of their on-site
management team and the outstanding expertise of their major subcontractors and design
consultants.  Clark/Gruen's proposed community outreach plan was judged most
comprehensive and their overall proposal was deemed to provide the best value to the state.

Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input,
comprise the design/build team for the Block 225 office building project.  Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be
superior, citing overall experience and expertise, demonstrated expertise in complex window
wall systems, commitment to project collaboration, an outstanding safety record, and their
commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January 2000 Quarterly Report to the JRC.
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1. Design/Build Method
The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build.  The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria (Retired – April 2000)

3.             Periodic Updates (Retired – January 2000)

4.             Coordination with State Environmental Agencies
(Retired – April 2000)

5.             SMUD Proposal (Retired – April 2000)

6.             Life-Cycle Costs of Energy Efficiency Measures
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs.  The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds.  Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

Apr 01 The CBE continues to develop the proposed testing methodology in response
to concerns raised by the DOF.  The federal DOE will announce its leveraging
grants in mid-June.  With the funds the project budget has committed to the
study and the possible grant funding from the LBNL and other CBE partner
sources, a five to one leverage is a possibility.  The LBNL will bring their
expertise in the metrics of air distribution.  It is anticipated that a survey will
begin this summer to establish a baseline of work environments.  This will
allow for a one year study of the existing workplace before the tenants move
into their new East End facilities.  The Block 171 Office Building scheduled for
occupancy in the summer of 2003 will establish the control as a non-raised
floor building.

Jan 01 The CBE met with DOF and the DGS to discuss concerns with the proposed testing
methodology.  It was agreed that the CBE would formalize its proposed testing
protocols and meet with DOF for final review.  The LBNL has also expressed interest
in joining the study with emphasis on the metrics of air delivery and distribution.  The
LBNL indicated the possibility of augmenting the funds available for testing through a
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grant program.  On a further development, the DOE has notified the CBE that the
study could be eligible for additional DOE grants on a leveraged basis.  The CBE is
preparing the grant application due the first week in February.  With the funds the
project budget has committed to the study and the possible grant funding from the
LBNL and other CBE partner sources, a five to one leverage is a possibility.  A
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early
2001 to review the proposed study plan.

Oct 00 The CBE is drafting a revised proposal in response to comments received at the last
meeting with the DOF.  A progress meeting was held on October 20, 2000, to
discuss progress of the revise proposal, general project milestones, and the
preliminary documents to be sent to the CBE.  The CBE reported that the Lawrence
Berkeley National Laboratory would participate in the measurement of comfort and
IAQ parameters as part of the study.  Several ongoing CBE research projects on
under-floor air distribution were cited as possible inclusions in or expansions for the
study.  These include:  task ambient conditioning, under-floor air distribution case
studies, room temperature specification model, and under-floor air distribution cost
analysis.  Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity, energy use,
and health.  A final proposal is scheduled for completion by year end.  The Green
Team is working with the LBNL and the CBE in identifying additional funding sources
for this study.  Members of the Green Team will be working with the DGS, the LBNL,
and the CBE in the design and implementation of this study.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF.  A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology.  Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system.  As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study.  The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building.  The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study.  The CBE's evaluation goals and protocols are currently
under review by the DOF.  It is anticipated that this study will yield quantifiable data
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

Jan 00 The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
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building systems for this and other projects.  Non-traditional methods of calculating
life-cycle costs will also be considered.  These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc.  Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999.  The presentation covered a general review of process,
which included increased productivity considerations.

Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered.  To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings.  Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget.  Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required.  Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute.  The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

7.             Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs (Retired – April 2000)

8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Apr 01 The Green Team continues their participation in the review of project specific
issues affecting sustainable design.  The Green Focus Group also meets
regularly to discuss and resolve issues that affect both projects.  Meetings
were held on January 16, 2001, and April 10, 2001.  Meeting minutes are
attached as Exhibit A.
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The Green Team also participated in the following meetings and received for
review the following documents:
•  January 18, 2001, Block 225 Office Building partnering session, hosted by

Hensel Phelps Construction Company.
•  March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted

by Clark/Gruen Design/Build, Inc.
•  Blocks 171-174 Commissioning Team meeting was held on April 4, 2001.
•  Block 225 Commissioning and Indoor Air Quality Plan, all comments

received, “Issued for Construction” version scheduled for release in
May 2001.

•  Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments
due May 24, 2001.

•  Block 225 100 percent construction documents.

Jan 01 The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects.  A meeting was held on
November 14, 2000.  Meeting minutes are attached as Exhibit A.

Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Hensel Phelps team for the Block 225
Office Building project.  The meeting focused on the ongoing design efforts to reach
conclusion on several critical design issues.  A copy of the minutes from the
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134
(kathryn.welch@dgs.ca.gov).
The Green Team continues their participation in the review of project specific issues
affecting sustainable design.  The Green Focus Group also meets to discuss and
resolve issues that affect both projects.  Meetings were held on July 25, 2000,
August 29, 2000, and September 27, 2000.  Meeting minutes are attached as
Exhibit A.
The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol explains the
recommended communication procedures between the Green Team and
design/build teams and the DGS Management Team.  It allows direct
communications via e-mail with copies sent to certain individuals.  A copy of the
Communication Protocol agreement is attached as Exhibit B.

Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues.  The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project.  Those concerns were:
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•  Sharing information between project teams viewed as successful in addressing
green issues.

•  Involvement of the Green Team in the selection of the commissioning agent for
the Clark/Gruen team.

•  Involvement of the Green Team in the landscape as it pertains to design,
materials management, and water conservation.

•  Establishment of the communications protocol between the State Management
Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities.  A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

•  Utilizing electronic document review when possible.
•  Collection of information for future case studies.
•  Development of procedures and practices for the prevention of mold during

construction.
•  Support of LEED 2.0 rating system as a performance-based tool.
•  Assurance of the continued involvement of Clark/Gruen's green consultant.
These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.
A similar partnering session for the Block 225 Office Building project will be held in
July 2000.
On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects.  Meeting minutes are attached as Exhibit A.
The Green Team also participated in the following meetings and received the
following documentation:

•  Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.

•  Block 225 Commissioning Plan, issued June 8, 2000, comments received
June 22, 2000.

•  Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

•  Recycled Content Issues memo, dated June 22, 2000.
•  Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.

Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project.  The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system.  The Green Team will also participate in regularly scheduled
progress meetings and system confirmations.  A copy of the oversight agreement is
attached as Exhibit A.
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The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information.  Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project.  Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team.  The Green Focus Group will
address and coordinate the green efforts of both projects.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB.  While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies.  Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included
in the Request for Proposal documents.  The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed.  The LOU commits the DGS to work out a
process to ensure compliance.  The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible.  The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project.  All these agencies receive
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

9. DGS, CIWMB, CEC, DHS and ARB
Agreement  (Retired – January 2000)
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10.           Executive Complex (Retired – January 2000)

11.           Transportation and Parking
The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Apr 01 The Capitol Area Commuter Survey (“State Your Mode”) is completed and the
results are being complied.  The survey was conducted using a web site
sponsored by the DGS.  The survey period extended over a two-week period
beginning in late April 2001, which targeted all state employees, including the
Legislature, in the downtown area.  Initial data from the survey indicated a high
participation rate.

The data from the survey will now be analyzed and formatted into a general
report on state employee commute patterns; a focused report will be prepared
for the East End tenants.  The RESD staff is also working with the
transportation consultant to complete a Capitol Area parking survey and plan,
as well as the development of a proposed state office building shuttle, to serve
the Capitol Area and downtown business district.

Jan 01 The DGS, with the assistance of transportation consultants, is beginning the
preparation of the Capitol Area Transportation Systems Management Plan (TSMP).
The TSMP for downtown Sacramento will continue implementation of the 1997
Capitol Area Plan, as well as address transportation issues on either approved (such
as the Capitol Area East End Complex) or planned office development sites.  This
plan will address increasing commute alternatives along with evaluating the overall
existing and future parking demand for facilities in the Capitol Area, the cumulative
parking demand for other state owned/leased facilities in downtown Sacramento, and
potential improvements in transit service to this area.

Oct 00 Nothing new to report.

Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Apr 00 Both design/build teams have initiated traffic management plans with the City of
Sacramento.  These plans address the impacts and mitigations on traffic during
construction.  The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.
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Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

12.           Francis House Relocation (Retired – April 2000)

13. Neighborhood Impacts
The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

Apr 01 The DGS and BEP have reached an understanding with respect to the DGS’
commitments for BEP operation at the East End Complex.  A copy of the
memorandum of understanding is attached as Exhibit B.

On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third
neighborhood update meeting to review the project's progress to date and
inform the neighbors of upcoming construction activities.  Approximately 15
people attended the meeting from the immediate neighborhood.

The third addition of the neighborhood newsletter was issued in April 2000.  A
copy of the newsletter is attached as Exhibit C.

Jan 01 The BEP submitted its letter of intent to the DGS for occupying the retail space in the
Complex.  The DGS has not received a specific proposal from the BEP at this time.
Until the DGS receives the proposal, it is unclear if any legislative involvement may
be required to implement the proposal.  A copy of the letter is attached as Exhibit B.

Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy
Director, BEP staff, and vendor representatives to further explain business
opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the Complex
as a whole, and was used to help point out the locations of proposed retail spaces.
Revitalization of the neighborhood by having retail tenants who can invigorate the
area after, as well as during, regular business hours was explained in terms of what
that meant to the BEP and its approach to operating space in the Complex.  It was
noted that these requirements are dictated in the EIR and requested by the City of
Sacramento and the surrounding residents themselves.  The BEP agreed that it
could be looking "outside the box" of normal operation for its vendors and would
expect that the higher-end food services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference facilities,
break areas, and the buildings’ exteriors, as well as vending machine opportunities
throughout the Complex of state offices were presented and discussed very
positively.  Further discussions will help assist the BEP to make the determinations
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as to where they can best create opportunities for their vendors, and their vendors
can best serve the employees, building visitors, and surrounding neighborhoods.

The second addition of the neighborhood newsletter was issued in September 2000.
A copy of the newsletter is attached as Exhibit C.

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities.  The meeting was attended by
approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times between
June 1999, and January 2000.  The Committee consolidated a number of issues into
categories and determined that utilizing the task force approach would be an ideal
way to focus on the specific issues.  The task forces formed were:  Office and
Building Space, Parking and Transportation, BEP Coordination, Management
Structure, Retail and Plaza Usage, and Community.  Lacking a decision from the
BEP, the Committee determined the efforts to identify possible retail uses and
opportunities within the Complex would not be effective.  However, it was determined
that any activity discussed by the task force would be possible without major
modification to the building infrastructure.  A list of the suggested retail and joint uses
that came from the Committee meetings is attached as Exhibit D.

Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design.  A follow-up meeting is
tentatively scheduled for August 2000.

The first addition of the neighborhood newsletter was issued in June 2000.  A copy of
the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" –  www.dgs.ca.gov
Clark/Gruen –  www.clark.constructware.com
Hensel Phelps –  caeeb225.com

Beginning in June 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities.  The concepts primarily focused on activities that would facilitate the
community use of the East End Complex.  Of particular interest were possible uses
after hours and on weekends.  The initial work of the task force will be completed by
a compilation of suggested joint uses.  This list will be included in the next quarterly
report.  It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency.  In addition, the possible effect on the tax-exempt status of the funding
bonds for the project needs to be determined by bond counsel.  The final
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determination of what joint uses are implemented will be made in the context of
these parameters.

Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a
future report.  The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.

As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments.  The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000.  Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project.  Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared.  A public access
web site for up-to-the-minute project information is under construction.  The web site
address and a copy of the newsletter is anticipated for inclusion in the July 2000
Quarterly Report to the JRC.  If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

14.           Periodic Monitoring of Recommendations (Retired – January 2000)

15.           Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Apr 01 Nothing new to report.

Jan 01 Please see Item No. 6, Life-Cycle Costs of Energy Efficiency Measures for
information on the CBE study.  At this time no additional enhancements that require
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funding needs have been identified that the DGS could bring to the Legislature and
other affected parties, which could benefit the community and the Capitol Area East
End Complex.

Oct 00 Nothing new to report.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by CBE were reviewed by DOF.  A meeting has been scheduled for
July 25, 2000, between DOF and CBE to address concerns of the proposed testing
methodology.  Results of this discussion and the accepted testing and evaluation
goals will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols.  An analysis of the underfloor air distribution system and a proposal
for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community.  Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help
identify funding needs that could benefit the community and the Capitol Area East
End Complex.

16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note:  Design and construction-related activities will be carried for one quarter
after the initial reporting period.

Apr 01 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete

Jul/98 PWB Approval of Block 224 Garage PPs Complete

Nov/98 Award Design/Build Contract for Block 224 Garage Complete



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

April 2001
Page 13

Nov/98 Complete PPs for Blocks 171-174 and 225 Complete

Dec/98 Submit Mandated Package to Legislature Complete

Dec/98 Block 224 Start Construction Complete

May/99 PWB Approval of PPs, Blocks 171-174 and 225 Complete

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete

Jan/00 Block 224 Garage – Complete Construction Complete

Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule

Mar/03 Complete Construction/Occupy All Facilities

Block 225 and Blocks 171-174 Office Buildings

Apr 01
•  The DGS and the art consultant, Tamara Thomas of Fine Arts Services, Inc.,

continue to work together in an effort to identify opportunities for
integration of art into each of the projects.  Specific areas under
consideration for the art program are the elevator doors in the lobby of
each of the five buildings, the childcare fence and the “pocket park” in
Block 225, the grilles along L Street and 16th Street of the parking garage,
and the Capitol Avenue Plaza.  The Art Selection Panel will consider other
areas for integration of art, which will be submitted by artists.  A “call for
artists” brochure was issued to over 1,700 artists in April 2001.  The
brochure can be viewed on the DGS web site.  The selection of the artists,
by the Art Selection Panel, is anticipated for June and July 2001.

•  Members of the City Technical Committee are coordinating routing,
scheduling, and connections to the 54-inch storm drain work being
performed by the City of Sacramento.  The 54-inch storm drain package,
being developed by the city, has undergone changes with bids now due to
the city on May 9, 2001.

•  The State Management Team (DGS, 3D/International and Johnson Fain
Partners) continues to work with SMUD for infrastructure around the
Blocks 171-174 site and the Block 225 site.

•  The SBE/DVBE Utilization Plans:  As of March 31, 2001, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps     71%  127%
Clark/Gruen     58%    35%

•  On April 2, 2001, Hensel Phelps was awarded the John K. Lopez “Keeping
the Promise” trophy by the California Disabled Veteran Business
Enterprises for their support of disabled veteran business enterprises.
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•  On April 28, 2001, the Capitol Area East End Complex Volunteers
participated in Rebuilding Together’s Christmas in April program.  The
project was the St. John’s Shelter for Women and Children, in association
with Loaves and Fishes.  The volunteers and sponsors replaced carpet and
linoleum, purchased a new industrial-sized washer and dryer, replaced the
front door, built a new “family” bunk bed and modified an existing bunk
bed, installed a new ceiling fan, installed mini blinds and shelves, repaired
the skylights, painted interior walls and door trim and stained the basket
ball court fence.  The project was a success and the staff and clients were
very much appreciative of the effort.

Block 225 Office Building:

•  Design activities are currently 100 percent complete.
•  The State Management Team and the Department of Finance continue to

work together with the Center for the Built Environment who is proposing
to conduct a field study of underfloor air distribution on the Block 225
office building.

•  The Block 225 design/build team, Hensel Phelps and Fentress Bradburn,
are finalizing incorporation of the Bid Package #5 comments issued by the
State Management Team and Green Team to Hensel Phelps on March 16,
2001.  The Block 225 design/build team will publish the final “Issued For
Construction” documents on May 9, 2001.

•  Bidding activity for last quarter:
� Bid Package 5A, Ceramic Tile, awarded to Fischer Tile;
� Bid Package 5B, Painting and Wall Covering, awarded Harriet Anderson

Painting;
� Bid Package 5C, Carpet and Resilient Flooring, the apparent low bidder

is Shaw Contract Flooring;
� Bid Package 5D, Acoustical Ceiling, awarded to CEMCO Acoustics;
� Bid Package 5E, Window Blinds, awarded to Kim’s Drapery Installation;

and
� Bid Package 6, Architectural Woodwork, the apparent low bidder is

I.S.E.C. Construction Services.
•  Dreyfuss & Blackford, interior architect on the Hensel Phelps/Fentress

Bradburn team, incorporated the tenant programming information into the
100 percent construction documents.

•  The State Management Team directed the Block 225 design/build team to
coordinate the interior modular system furniture layouts with Allsteel, Inc.
A visit to Allsteel’s showroom is planned for early May 2001.

•  Nolte Associates, civil engineer on the Hensel Phelps/Fentress Bradburn
team, is completing the construction documents for the main off-site
electrical utilities that will bring permanent power to the Block 225 building.

•  Nolte Associates continues to work with the City of Sacramento as they
finalize the construction documents for the right-of-way site work.  This
work is being coordinated with the city’s design of the 54-inch storm drain.
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•  SMWM, green building architect for the Hensel Phelps/Fentress Bradburn
team, is refining the “Issued For Construction” version of the
Commissioning and Indoor Air Quality Plan in preparation for release on
May 9, 2001.

•  SMWM, on behalf of the Hensel Phelps team, has registered the Block 225
project with LEED and intends to apply for certification by June 1, 2001, in
order to lock in the evaluation prior to the revisions to Title 24 becoming
effective.

•  Construction activities are currently 49 percent complete.
•  Ironworkers set the final structural steel beam on February 27, 2001.  Crews

completed final connections in March 2001.
•  Installation of window washing davits and tiebacks was completed in

March 2001.
•  Steel stairs, metal deck, and concrete-on-deck installation completed in

March 2001.
•  Installation of fireproofing continues in April 2001, on floors 5 and 6.  The

fireproofing product is a spray applied, factory-blended, plaster-based
cementitious mix with integral mold inhibitors that, when dry, provides a
hard-coated fireproof material.

•  Overhead electrical rough in for light fixtures are being installed
throughout the building.  Installation of the garage level metal halide light
fixtures completed this month.  The electrical switchgear in the main
electrical room has been set with the bus duct connected to the SMUD
vault.

•  Mechanical contractors continue to install overhead and shaft ductwork for
the heating, ventilation, and air conditioning (HVAC) for the building.
Pressure tests on a main HVAC shaft at Stair #1 passed this month.  These
tests are conducted to measure leakage in the sheet metal ductwork.  All
ductwork is required to be sealed at the factory and remain sealed until the
HVAC system is energized.  This is one of many measures being taken to
ensure the best possible indoor air quality for the future tenants.  The three
main mechanical chillers, blowers, and motors were delivered and set on
the roof this month.  As part of the project’s commissioning requirements,
the mechanical chillers were factory tested and inspected prior to shipment
to ensure compliance with the specifications.

•  Plumbing rough in continues this month.  Plumbers have installed and
tested the rainwater leaders and overflow drains at the north portion of the
building.  Fire sprinkler installation continues.

•  Concrete masonry units (CMU) are complete at the perimeter locations
where window-washing anchors are required.  Crews continue building
CMU walls for the service rooms at the basement level.  A separate crew
began work on the masonry at the loading dock with completion expected
by the end of May 2001.

•  Ironworkers are near completion of the tube-steel arches at the main lobby
(ellipse-shaped portion of the building).  When complete, these arches will
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be clad in stainless steel and frame the 15th Street lobby window and the
N Street main lobby entrance.

•  Crews continue installation of steel supports at the south elevation for the
exterior precast panels.  Precast panel installation began on April 9, 2001,
at the southeast corner at 15th and O Streets.  Crews will set approximately
10 panels a day as they work clockwise completing the installation at the
northwest corner of the building.  Precast erection is expected to be
completed by the end of May 2001 with final adjustments continuing to the
end of June 2001.

•  Exterior stone installation began at the end of March 2001, and continues
through June 2001.  Crews installed White Moncini granite on the north
façade of the building then moving east, along 15th Street, to begin
connection of the steel framing for the stone.

•  In preparation for the installation of the Verde Oliva granite, a fixed scaffold
system was erected this month around the ellipse at 15th and L Streets.

•  Metal top track is being installed on all floors for the interior partitions.
Framing of walls that extend through the raised floor began in April 2001
on floors 2, 3, and 4.

Blocks 171-174 Office Buildings:

•  Design activities are currently 96 percent complete.
•  Clark/Gruen has submitted their 100 percent core/shell construction

documents for final review.  The State Management Team and Master
Architect have reviewed and submitted comments to the construction
documents.  Tenant improvement programming and design continues on
Blocks 171 and 172.  Tenant improvement construction drawings are
complete on Blocks 173 and 174.

•  Bidding Activity for the last quarter:
� Bid Package 9, Masonry, awarded to O’Neal Masonry;
� Bid Package 11, Drywall, Fireproofing, Insulation, Metal Stud Framing,

awarded to Alderholt Specialty;
� Bid Package 11A, Acoustical and Metal Ceilings, awarded to Ireland

Interiors;
� Bid Package 11B, Insulation, awarded to Sacramento Insulation;
� Bid Package 14, Fire Protection Sprinkler System, awarded to Transbay

Fire Protection;
� Bid Package 15, Miscellaneous Metals, awarded to Koehler Steel

Erectors;
� Bid Package 16, Architectural Woodwork, Millwork, Plastic Fabrication

and Wood Strip Flooring, awarded to Ebenisterie Beaubois;
� Bid Package 16A, Hollow Metal Doors and Hardware, awarded to I.S.E.C.

Construction Services;
� Bid Package 17, Roofing, awarded to F.D. Thomas;
� Bid Package 18, Ceramic Tile, bids are due in June 2001;
� Bid Package 19, Carpet/Vinyl, bids due in May 2001; and
� Bid Package 20, Commercial Interior Painting, bids due in May 2001.
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•  Clark/Gruen has completed their mechanical, electrical, and plumbing
design with exception of the integrated facility management system.  A
systems confirmation meeting will be held in May 2001, to confirm the
functionality of the various systems integrated into the management
systems for Blocks 171-174.  The central security office will be located on
the main floor of Block 174.  Adjacent to this space will be central
badgeing.  This office will process tenant and service employees assigned
to the Capitol Area East End Complex.

•  Clark/Gruen’s commissioning agent, NABCO, has submitted their draft
commissioning plan to the state for its review.  All comments are due back
to the NABCO by May 24, 2001.  Upon receipt, the comments will be
reviewed and integrated into the working commissioning document to be
released by July 3, 2001.

•  Rocky Mountain Institute, on behalf of the Clark/Gruen team, has registered
the Blocks 171-174 project with LEED and intends to apply for certification
by June 1, 2001, in order to lock in the evaluation prior to the revisions to
Title 24 becoming effective.

•  KMI Associates, on behalf of the Clark/Gruen team, will apply for the annual
Waste Reduction Awards Program, its focus being the deconstruction,
demolition, and excavation phase of the Blocks 171-174 project.  The
application is due by June 30, 2001.

•  Clark/Gruen performed visual and performance tests on exterior mockups
for review by the State Management Team.  An independent testing lab in
the Los Angeles area tested the exterior skin mockups.  The testing report
was submitted for the State Management Team’s review.  Clark/Gruen has
performed an exterior metals visual mockup at Pohl Manufacturing plant in
Salt Lake City, Utah.  All mockups are in compliance with the RFP.  A final
test of the window and storefront systems will be conducted at the
manufacturer’s plant prior to shipping to the job site.

•  Construction activities are currently 27 percent complete.
•  The dewatering process continues for Blocks 171-174, monitored by the

County of Sacramento’s Water Quality Division and the City of
Sacramento’s Department of Public Works.

•  Crews continue to install below-grade waterproofing at Blocks 172 and 173.
The contractor is 100 percent complete with Blocks 171 and 174.

•  Clark/Gruen has completed the west half of the tunnel at 16th Street.  Work
has shifted to the east side of 16th Street.  Excavation, waterproofing, and
concrete are 75 percent complete.  It is anticipated that the tunnel will be
completed in June 2001.

•  Conco Cement Company continues to form and pour the parking garage,
which is currently at the third level of six.  Concrete at the basement level
of Block 173 is 80 percent complete.  Block 174 is 100 percent complete
and ready for structural steel.  Block 171 concrete is complete except for
retaining walls, loading dock platforms, and ramps.  Block 172 is
approximately 25 percent complete.

•  The Block 171 tower crane has been mobilized, inspected, and is
operational.  The tower crane is being utilized to off-load and erect the
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structural steel.  The structural steel erection will begin the first week of
May 2001.  Herrick, the structural steel contractor, is scheduled to erect 45
pieces of steel a day.  By mid-June, the number of pieces erected should
be up to 75 per day.  Herrick will mobilize a mobile crane on Block 174 to
erect steel concurrent with Block 171.  Structural metal decking will arrive
on site towards the end of May 2001.

•  Underground plumbing continues to be installed prior to the concrete
placement for the foundations at Blocks 172.  The plumbing contractor is
also working on the parking garage.

•  SASCO Electric continues to place conduit in the parking garage decks as
well as the main feed to the SMUD electrical vaults.

•  Phases I, II, and III of the off-site utilities is complete.  Clark/Gruen has
begun the installation of the SMUD infrastructure that will supply the main
electrical power to Blocks 171-174.

•  Clark/Gruen and Kemper Tree Services continue to monitor the health of
the 10 palm trees relocated around Capitol Park and trim and maintain the
perimeter trees of Blocks 171-174.

One Year Ago This Quarter:

Block 224 Parking Garage:
•  January 2000 – The State Fire Marshal reviewed the project and authorized

its occupancy.  The garage opened for parking on January 28, 2000.
•  February 2000 – CADA opened for business in its new location on

February 7, 2000.

Blocks 171-174 and 225:
•  January 2000 – Members of the State Management team and the

Design/Builders begin preliminary discussions regarding the Design/Build
Agreements, schedules, temporary facilities, partnering, and coordination
between the two projects.

•  February 2000 – DGS issued the Notice to Proceed to the Clark/Gruen team
and the Hensel Phelps/Fentress Bradburn team along with their fully
executed Design/Build Agreements.

•  March 2000:
� Block 225 – Hensel Phelps put into place Phase One of their fencing

plan by erecting the perimeter fence to secure the site.
� Blocks 171-174 – The apartment building located at 1311 15th Street was

moved from Block 172 to its new location at the corner of 17th and
N Streets.
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Block 225 and Blocks 171-174 Office Buildings

Jan 01
•  The DGS and the art consultant, Tamara Thomas of Fine Arts Services, Inc.,

continue to work together with the Art Selection Panel to identify opportunities for
integration of art into each of the projects.

•  Discussions with SMUD continue regarding electrical service to be provided to
the project.  A 21kv system has been determined to be the most appropriate
selection.  The State Management Team continues to work with SMUD reviewing
the preliminary design for infrastructure and negotiate the state's appropriate
share of the cost for providing the electrical service grid around the project.

•  The City Technical Committee continues their biweekly meetings to work on
common issues such as off-site utilities, traffic, tree relocation, and emergency
response.  This Committee includes the State Management Team and
representatives of the City of Sacramento, CADA, CalTrans, the Regional
Transit, and the Design/Builders.

•  The DGS and both design/build teams have begun working with the State Fire
Marshal's office and the Division of the State Architect.  The State Fire Marshal
will review the plans for fire and life-safety compliance and the Division of the
State Architect will review the plans for access compliance.

•  In accordance with state and city approved Tree Management Plans, both
design/build teams continue to monitor the trees on-site utilizing Kemper Tree
Care as their arborist.  Beginning in November 2000, the arborist recommended
that supplemental watering be discontinued for the duration of the winter months.

•  Members of the City Technical Committee are coordinating routing, scheduling,
and connections to the 54-inch storm drain work being performed by the City of
Sacramento.

•  Both design/build teams continue to refine the elements of interior architecture.
Ground floor lobby plans have been submitted for review that incorporate marble
recovered from the historic Library and Courts Building.

•  The SBE/DVBE Utilization Plans:  As of September 31, 2000, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps     61%   78%
Clark/Gruen     45%   15%

Block 225 Office Building:
•  The Block 225 design/build team, lead by the Hensel Phelps Construction Co.

(Hensel Phelps) and the Fentress Bradburn Architects (Fentress Bradburn),
submitted their Bid Package #C, which included roof hatches, wall and corner
guards, and metal lockers in November 2000.  Bids were received in
December 2000.

•  The 220-ton mobile crane arrived onsite in October 2000, marking the beginning
of the structural steel erection.



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

April 2001
Page 20

•  In November 2000, the City of Sacramento successfully completed the storm
drain upgrade in the alley between 13th and 14th Streets, and N and O Streets.
This work required the Block 225 team to re-route their de-watering activities to
other areas of the site to allow for final connection to be made on 14th Street.

•  Bid Package #4, containing drywall/framing/plaster, single-ply roofing membrane,
fluid-applied waterproofing, traffic coating, pavers, insulation, firesafing and
smoke seal, was bid in December 2000.

•  The 100 percent complete core and shell and the 50 percent complete tenant
improvement construction documents were received in November 2000.  The
State Management Team and the Green Team reviewed the documents for
conformance to the RFP requirements and submitted comments to Hensel
Phelps in December 2000.

•  The Block 225 design/build team constructed the exterior mock-up.  This
required mock-up consists of full-size building elements (glass, stone, and
precast concrete) constructed in a test chamber and subjected to wind, water,
and seismic loads.  The mock-up passed all testing requirements.

•  The SMWM, sustainable design architect on the Hensel Phelps/Fentress
Bradburn team, issued their second draft of the Block 225 Commissioning plan,
which includes building systems that have been more fully detailed since the
June 2000, submittal.

•  Dewatering for the Block 225 project is complete.  The pumps that discharged
underground water away from the site have been removed.

•  The SMUD vault structure lid was formed and placed in October 2000.  With the
lid complete, Hensel Phelps has the ability to utilize the alley to off-load steel
deliveries.

•  The retail portion of the building, located at the corner of 14th and O Streets, is
utilizing a conventional slab-on-grade type of foundation.  The concrete slab was
placed in December 2000, with a portion of the slab left unfinished to allow for
infrastructure flexibility once a tenant is identified.

•  Structural steel erection is scheduled for completion in February 2001.
•  Concrete will continue to be placed on deck at the ground floor level along N

Street.  Beginning in January 2001, concrete will be placed on deck every
Tuesday and Thursday through February 2001.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen Design/Build, Inc. (Clark/Gruen) submitted their 100 percent

complete core and shell construction documents in December, 2000.  The State
Management Team, the Green Team, the State Fire Marshal's Office, and the
Division of the State Architect's Access Compliance Unit reviewed the documents
for conformance to the RFP requirements and provided comments to the
Clark/Gruen team for response or incorporation into the construction documents.
The Green Team is in the process of reviewing the 100 percent documents.

•  The 100 percent documents submitted in December 2000, include Section 01351
"Environmental Construction Practices: Indoor Air Quality."  This section includes
special practices related to indoor air quality consistent with the RFP
requirements.
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•  The Clark/Gruen submitted for the state's approval qualifications for the NABCO,
to be their full-time building commissioning agent during the design phase of the
project and oversee the commissioning activities.  The State Management Team
and the Green Team reviewed their qualifications in October 2000.  The NABCO
is currently working on the draft Commissioning Plan.  The submittal is scheduled
for distribution in January 2001.

•  The Clark/Gruen's Facility Management Control System vendor, Honeywell,
conducted an offsite presentation of the integrated facility systems for the State
Management Team in December 2000.

•  During December 2000, the Clark/Gruen received proposals for bid packages
#10–Steel Decking, #13–Elevators, and #14–Fire Protection Sprinkler System.
The successful bidders for steel decking and elevators were Mid-State Erectors
of Stockton, and Thyssen Dover Elevator of West Sacramento, respectively.  The
Clark/Gruen will re-bid the bid package for fire projection sprinkler system in
January 2001.

•  The Clark/Gruen team is proceeding with the below-grade tunnel across
16th Street connecting Blocks 171 and 172 to Blocks 173 and 174.  The California
Department of Transportation and the City of Sacramento have approved the
plans and issued permits for the work.  Installation of sheet-pile shoring began on
the west side of the tunnel and the first concrete pour is scheduled for
January 2001.

•  The bids for the below-grade waterproofing and plaza level waterproofing
bentonite system were received in October 2000.  The successful low bidder was
F.D. Thomas, Inc.

•  Berkel & Company, the Clark/Gruen's foundation subcontractor, has completed
approximately 80 percent of the 2,300 total auger cast piles.  This type of
foundation system was selected to avoid approximately 3,700,000 pile driver
blows over three months of foundation pile installation.  Fly ash is being utilized
in the grout mix for the auger cast piles.

•  Plumbing and electrical underground infrastructure continues.
•  Structural excavation nears completion on Blocks 171 and 173.  The Conco,

concrete subcontractor, has completed approximately 40 percent of the concrete
work in the parking structure foundation slabs on Block 173.

•  Most of the issues regarding the design and selection of the HVAC systems for
Blocks 171-174 have been resolved.  It is anticipated that the remaining issues
will be resolved in the near future.

One Year Ago This Quarter:

Block 224 Parking Garage:
•  October 1999 – Installation of the galvanized steel trellis begins along the P

Street façade.
•  November 1999 – Installation of the exterior sealed stone veneer and pre-cast,

open-cell panels began.
•  December 1999 – Installation of the photovoltaic and shading structure was

completed.
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Blocks 171-174 and 225:
•  October 1999 – The DGS conducted an Orientation Meeting for the Technical

Review Committee in preparation for review of the design/build proposals.
Topics included ethics and security, protocol, and an overview of the scoring
sheets.

•  November 1999 – The DGS conducted interviews with the short-listed
Design/Builders on November 29 and 30, 1999.  Upon deliberations, a
consensus was reached by the Selection Committee based on the proposals and
interviews that offered the best value.

•  December 1999 – The DGS issues letters of intent to award Blocks 171-174 to
Clark/Gruen and Block 225 to Hensel Phelps.
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies.  Comments received to the draft report are
provided herein.

Apr 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Jan 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
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Green Focus Group Meeting Minutes and Action Items

Dated:  January 16, 2001 and April 10, 2001



Green Focus GroupGreen Focus GroupGreen Focus GroupGreen Focus Group M E M O R A N D U M  O F  M E E T I N G

Project Name Capitol Area East End Complex

Meeting No. 6.0

Purpose of Meeting Progress on Green Efforts and Issues

Project No. 105171, 105225

Meeting Date January 16, 2000

Meeting Place Clark/Gruen Conference Room

State Team                      Green Team D/B Teams
 Richard Teramoto  Leon Alevantis Block 171-174
 Mike Meredith � Bill Orr � Debra Gerod
 Joel Griffith � Sabra Ambrose � Huston Eubank

� Kathryn Welch � Gary Flamm  Marc Kersey
� Mike Langley  Rick Muller � Duane Davies
� Joseph Griffin, AIA Block 225
� Jim Ogden � Mike Bergevin

 Joe Cabral � Greg Gidez
 Jeff Averill, AIA � Anthony Bernheim

� Lowell Shields � Marian Keeler

Present

� Greg Cunningham � Enole Ede

� = attendee [P] = partial attendance  = copy only

Specification Issues Performance specifications, Sole-source issues, Alternates and Substitutions
Closed 5.1 Sole Source Specifications – Both D/B teams expressed concerns

about the possibility of a sole source issue with building insulation.
Neither D/B expressed a problem meeting the RFP requirement for
recycled content, however, only one manufacturer has been
identified as providing the required recycled content AND
formaldehyde-free insulation. Formaldehyde-free insulation is not
an RFP requirement but desirable for IAQ reasons. Both D/B’s will
review the insulation composition with the low-bid contractor and
share that information with the Green Focus Group.
1/16: Both D/B’s specifications do not include the requirement for
formaldehyde-free building insulation, but do include the same
formaldehyde requirement as for all other building materials .

4.2 Alternates - Design/Builders may ask the State to allow alternates
to specific material specifications for bidding purposes. Alternates
should be reviewed by the State prior to issuing with a bid package.
Design/Builders should review the overall impact of a potential
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alternate as it relates to other requirements of the project (Indoor air
quality, commissioning, warranty, etc.).
1/16: Both D/B’s are considering a substitute ceiling tile. The
Green Team expressed concerns about the effects an alternate
ceiling tile could have on reflectivity and low ambient lighting
characteristics.  The H/P Team said that ceiling tiles with recycled
contents higher than the RFP may have slightly lower reflectivity
values.  Both D/B’s selections will meet the formaldehyde-free
requirement of the RFP.

Closed 5.2 Open Specifications - DGS stressed the importance of allowing all
vendors that have products that meet the RFP criteria to bid on the
projects. Both D/B teams assured the group that their specs will
allow for approved equals. No manufacturer will be excluded if
they are able to meet the performance requirements.
1/16: SMWM provided an example with their performance
specification for ceiling tile. As of 1/16/01, one tile manufacturer
has completed the required performance testing and one other
manufacturer is planning on testing.

6.1 Green Team Document Review – Block 171-174: Inadvertently,
the Green Team did not receive the November 10, 2000,
specifications in hard copy. Leon will verify and submit comments
to the State Management Team.  The Green Team did receive the
blueprints dated November 10, 2000.

Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
4.5 Lighting Systems – The Design/Builders requested additional

information on the systems furniture finishes since the panel sizes
and color finishes will effect their lighting strategy.

5.5 The systems furniture specifications required a minimum of 40%
reflectivity. DGS will acquire fabric samples for the D/B’s use.

5.6 Task Lighting – The lighting cut-sheets will be provided to the D/B
teams upon final selection of the furniture vendor.
Energy Modeling – Both D/B’s submitted their interim energy
models to Cunningham for evaluation. Cunningham’s comments
have been forwarded to each of the D/B’s.
.
Block 225 – Several differences were identified between the
interim energy model and the current set of construction
documents. Cunningham and Steve Taylor’s office are working-out
the corrections.

6.2

Mechanical Issues: Block 171-174 – The CFM issues have been
resolved between the State and C/G. Not all mechanical design
changes had been incorporated at the time the interim model was
produced. Updated airflows to be mailed to Cunningham within
one week.  Also updated mechanical drawings will be mailed to
Lowell and the Green Team.

6.3 Energy Modeling Schedule – Both D/B’s are expected to issue
their 100% complete core/shell documents by early February 2001.
Cunningham suggested not waiting until all the Tenant
Improvement drawings are complete to submit the next energy
models since there may be some negative effects related to changes
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in the model (see 5.3). The RFP requires a minimum of 3 energy
model submittals.

6.4 LEED – The Focus Group discussed issues that have arisen
regarding the latest version of LEED and whether or not Title 24
can be substituted for ASHRAE Standard 90.1 required for LEED
certification.  The Green Team will work directly with the USGBC
to address this issue so that both D/B teams can proceed with the
LEED application process. . A ‘CA Supplement to LEED’ has been
developed by the Green Building Taskforce  for future State/DGS
projects only. This supplement  identifies minimum  performance
specifications. The Green Team did not recommend the use of the
CA Supplement to LEED on the East End Complex.

Closed 6.5 Landscaping – The last remaining issue is the type turf used in
areas other than the ‘grassy knoll’.

Indoor Air Quality Products, Standards, Mitigation Efforts
6.6 Systems Furniture – Not all vendors met the RFP requirements on

IAQ. Re-submittals are being evaluated by Procurement with input
from the Green Team on issues related to IAQ, recycled content,
and lighting.

Commissioning Participants, Plans, Schedules
5.10 Commissioning Plans – HP/FB issued their version 3.0 of the

commissioning plan in mid-October. Comments from the State
Management Team and Green Team were compiled and sent to
SMWM for review. A meeting will be scheduled to review the
comments with the HP/FB team. 1/16: Jim Ogden to send Cx
responses to Block 225 Green Team comments to Green Team and
Lowell Shields. Block 171-174 Cx Plan is expected to be complete
in late February 2001.
C/G plans to issue their draft Commissioning Plan in early
February 2001

4.12 Grants – SMUD currently offers a grant for building
commissioning. Clark/Gruen has been working with SMUD and is
aware of the grant. Opportunities for the Block 225 team will be
reviewed with Anthony Bernheim and Jim Ogden.

Communication Protocol, Web Sites, Case Studies, Meetings
4.15 Case Studies – Richard Teramoto acknowledged the State’s

involvement with the Center of the Built Environment (CBE) on
the benefits of a raised floor system. The cost of the study was not
included in the project budget. The Green Team was invited to
participate in the cost. 1/16: A meeting will be scheduled next
month to review the revised draft proposal. The Green Team will
participate in locating grants to help this effort.

4.16 Web Sites – Upon issuance of the communication protocol, each
Design/Builder will provide a user name and password for
members of the Green Team.

5.13 Partnering – A Block 225 partnering session is tentatively being
scheduled for January 18, 2001. A Block 171-174 session has not
been scheduled yet and might not require the participation of the
Green Team.
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Recycled Content Waste Management Plans, Recycled Materials, Product Certification
6.7 Recycled Content – Bill Orr will clarify the state requirements for

post-industrial and post-consumer content percentages.
6.8 Acoustical Ceiling Tile – Both D/B teams are reviewing a

substitute ceiling tile with all the same RFP qualities except the
recycled content is 85% vs. 89%.

6.9 Ceiling Grid – It was acknowledged that there was a misprint in the
original RFP requirements stating a 55% minimum recycled
content for ceiling grid. The correct content should have been listed
at 25%.

6.10 Waste Management Plan – The Green Team explained the
difference between a permitted and non-permitted facility for
recycled materials. This was not identified as a requirement in the
RFP but both D/B teams acknowledged using only permitted
facilities.

The next Green Focus Group meeting will be scheduled at a later
date.

Submitted By 3D/International
Jim Ogden
P: 916-323-8448
F: 916-323-8449
Email: Jim.Ogden@dgs.ca.gov
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Project Name Capitol Area East End Complex

Meeting No. 7.0

Purpose of Meeting Progress on Green Efforts and Issues

Project No. 105171, 105225

Meeting Date April 10, 2001

Meeting Place Clark/Gruen Conference Room

State Team                      Green Team D/B Teams
 Richard Teramoto � Leon Alevantis Block 171-174
 Mike Meredith � Bill Orr � Debra Gerod
 Joel Griffith  Sabra Ambrose � Huston Eubank
 Kathryn Welch  Gary Flamm � Lou Palandrani

� Mike Langley � Kelly Ingalls
 Greg Cunningham � Paul Miller

� Joseph Griffin, AIA Block 225
� Jim Ogden  Mike Bergevin
� Joe Cabral  Greg Gidez

 Kevin Tyrrell, AIA � Anthony Bernheim
� Enole Ede

Present

� = attendee [P] = partial attendance  = copy only

Performance specifications, Sole-source issues, Alternates and Substitutions
Specification Issues

Closed 4.2 1/16: Both D/B’s are considering a substitute ceiling tile. The
Green Team expressed concerns about the effects an alternate
ceiling tile could have on reflectivity and low ambient lighting
characteristics. 4/10/01: Both D/B’s are using the RFP specified
ceiling tile.

Closed 6.1 Green Team Document Review – Block 171-174: The Green Team
did not have the November 10, 2000, specifications in hard copy.
Leon will verify and submit comments to the State Management
Team. 4/10/01: All comments and responses have been transmitted.
100% construction documents have been published for Blocks 171-
174. The 100% Issued For Construction documents for Block 225
are expected to be published April 30, 2001. 4/10/01: JG to email
Clark/Gruen’s responses to Leon.
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Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
4.5 Lighting Systems – The Design/Builders requested additional

information on the systems furniture finishes since the panel sizes
and color finishes will effect their lighting strategy.

5.5 Reflectivity - The systems furniture specifications required a
minimum of 40% reflectivity. DGS will acquire fabric samples for
the D/B’s use.
4/10/01: The Block 225 Team requested MSF fabric samples to
complete their color palettes.

5.6 Task Lighting – The lighting cut-sheets will be provided to the D/B
teams upon final selection of the furniture vendor.
4/10/01: Information provided to the D/B’s on the MSF does not
contain information on task lighting options.

6.2 Energy Modeling – Both D/B’s submitted their interim energy
models to Cunningham for evaluation. Cunningham’s comments
have been forwarded to each of the D/B’s.
Block 171-174 – The CFM issues have been resolved between the
State and C/G. Not all mechanical design changes had been
incorporated at the time the interim model was produced.
Block 225 – Several differences were identified between the
interim energy model and the current set of construction
documents. Cunningham and Steve Taylor’s office are working-out
the corrections.
4/10/01: The final DOE-2 modeling cannot be completed until both
D/B’s provide final lighting information. Both D/B’s have been
requested to run an energy model based on the June 2001 Title 24
changes.

6.3 Energy Modeling Schedule – Both D/B’s are expected to issue
their 100% complete core/shell documents by early February 2001.
Cunningham suggested not waiting until all the Tenant
Improvement drawings are complete to submit the next energy
models since there may be some negative effects related to changes
in the model (see 5.3). The RFP requires a minimum of 3 energy
model submittals. 4/10/01: Joe Griffin will coordinate the
remaining modeling requirements with Cunningham and the D/B’s.

6.4 LEED – The Focus Group discussed issues that have arisen
regarding the latest version of LEED and the conflicts between
LEED adopted ASHRAE standards and California’s Title 24. A
‘CA Supplement to LEED’ program has begun that is not an
overall standard but for State/DGS projects only. The
environmental specification portion of the supplement is being
developed by Hal Levin and SMWM under a state contract with
Eley Associates.  The Environmental Specification is based on the
experience gained from the East End Project.  The Environmental
Specification will identify building materials and systems that can
be described in performance specifications. Given that portions of
the LEED Supplement are already being applied to the East End
Project, the Green Team encourages both D/B Teams to apply  the
CA Supplemental LEED in their project evaluations.
4/10/01: SMWM registered for the Block 225 Team and intends to
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apply for certification by June 1, 2001 to lock in evaluation prior to
revisions to Title 24 becoming effective .  Block 171-174 may want
to do the same.

Indoor Air Quality Products, Standards, Mitigation Efforts
6.6 Systems Furniture – Not all vendors met the RFP requirements on

IAQ. Re-submittals are being evaluated by Procurement with input
from the Green Team on issues related to IAQ, recycled content,
and lighting. 4/10/01: PIA has still not provided the necessary
information that shows their product meets the green
specifications.  Therefore, DGS has not determined what percent, if
any, of the furniture will be purchased from PIA and what percent
will be purchased from Allsteel.

7.1 IAQ Testing - Subcontractors/vendors have done pre-testing of
building insulation, paint, and carpet and have complied with
Section 01350. SMWM has been working with both of the testing
laboratories to ensure the testing methods used are the same.  As a
result, Section 1350 had to be revised to provide more details on
sample preparation. HP has provided common ‘backer-boards’
(concrete, drywall, etc.) and volume and area quantities to the
testing labs for material testing.

Commissioning Participants, Plans, Schedules
5.10 Commissioning Plans – HP/FB issued their version 3.0 of the

commissioning plan in mid-October. Comments from the State
Management Team and Green Team were compiled and sent to
SMWM for review. A meeting will be scheduled to review the
comments with the HP/FB team. 1/16: JO to send Cx responses to
Block 225 Green Team comments to Green Team and Lowell
Shields. Block 171-174 Cx Plan is expected to be complete in late
February 2001. 4/10/01: The Block 225 Team plans to submit their
next Commissioning Plan and commissioning schedule for final
review on May 1, 2001. The Blocks 171-174 draft plan will be
issued for review on April 30, 2001.

Closed 4.12 Grants – SMUD currently offers a grant for building
commissioning. Clark/Gruen has been working with SMUD and is
aware of the grant. Opportunities for the Block 225 team will be
reviewed with Anthony Bernheim and Jim Ogden. 4/10/01: JO
continues to work with SMUD on current and future grant
possibilities.

Communication Protocol, Web Sites, Case Studies, Meetings
4.15 Case Studies – Richard Teramoto acknowledged the State’s

involvement with the Center of the Built Environment (CBE) on
the benefits of a raised floor system. The cost of the study was not
included in the project budget. The Green Team was invited to
participate in the cost. 1/16: A meeting will be scheduled next
month to review the revised draft proposal. The Green Team will
participate in locating grants to help this effort. 4/10/01: Some
concern has been raised regarding the CBE study since the test
group and control group are from different state departments.
4/10/01:  DGS requested that any published data related to the East
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End Project be cleared by them.  This does not apply to
presentations, only published information.

Closed 4.16 Web Sites – Upon issuance of the communication protocol, each
Design/Builder will provide a user name and password for
members of the Green Team. 4/10/01: The Green Team has been
given access to both the D/B web sites.

Closed 5.13 Partnering – A Block 225 partnering session is tentatively being
scheduled for January 18, 2001. A Block 171-174 session has not
been scheduled yet and might not require the participation of the
Green Team. 4/10/01: Both D/B’s held Partnering sessions since
the last meeting. The Green Team participated in both.

7.2 Publications – The State Management Team requested that any
publications being written regarding the East End be shared with
the State Management Team.

Recycled Content Waste Management Plans, Recycled Materials, Product Certification
Closed 6.7 Recycled Content – Bill Orr will clarify the state requirements for

post-industrial and post-consumer content percentages.
Closed 6.8 Acoustical Ceiling Tile – Both D/B teams are reviewing a

substitute ceiling tile with all the same RFP qualities except the
recycled content is 85% vs. 89%.. 4/10/01: Recycled contents will
be between 79 and 85%.

Closed 6.9 Ceiling Grid – It was acknowledged that there was a misprint in the
original RFP requirements stating a 55% minimum recycled
content for ceiling grid. The correct content should have been listed
at 25%.

6.10 Waste Management Plan – The Green Team explained the
difference between a permitted and non-permitted facility for
recycled materials. This was not identified as a requirement in the
RFP but both D/B teams acknowledged using only permitted
facilities.  4/10/01 Bill Orr clarified that this should refer to legal
facilities.  Some legal facilities may not be required to have a solid
waste facilities permit if the materials going to that facility meets
the “two-part” test.

7.3 Ceramic Tile – A concern was raised prior to the meeting about the
abrasiveness of the ceramic tile used at CalEPA and the
characteristics of the East End specified tile. After further review
by the D/B’s and CIWMB, the tile is not the same and the East End
should not have the same problems.

7.4 Recycled Paint – Painting of the below grade parking garage walls
is not recommended by the Green Team.  A decision will be made
by DGS at a later time based on the aesthetics of the unpainted
concrete.

The next Green Focus Group meeting is scheduled for June 5,
2001, at 3:00 PM.

Submitted By 3D/International
Jim Ogden
P: 916-323-8448
F: 916-323-8449
Email: Jim.Ogden@dgs.ca.gov
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 M E M O R A N D U M

Date: May 2, 2001

To: Lynda Bardis, Deputy Director
Specialized Services Division
Department of Rehabilitation
2000 Evergreen Street
Sacramento, CA 95814

From: Department of General Services
Real Estate Services Division
1102 Q Street, Suite 6000, Sacramento, CA  95814-6511

Subject: BEP AT THE CAPITOL AREA EAST END COMPLEX

Thank you for taking the time to meet with me to discuss the opportunities for the Business
Enterprise Program (BEP) at the Capitol Area East End Complex.  I have put down my
recollections of that meeting and our commitments for BEP operations.

1. BEP will develop and operate all vending machine venues in the complex.  The
Department of General Services (DGS) will provide infrastructure.

2. BEP will develop and operate coffee carts in building lobbies.  The DGS will provide
infrastructure.

3. BEP will develop and operate a food service venue occupying the entire retail space in
Block 173 along 17th Street.  Current plans are for BEP to form a partnership with a
restaurateur to create a facility housing a café on one side and an upscale restaurant on
the other, sharing a kitchen facility.  The DGS will provide infrastructure.

4. The DGS will lease the remaining retail spaces on Block 174 along 17th Street, and on
Block 225 at 14th and O Streets for private-sector development and operation.

5. BEP expressed a desire for a “La Bou” type facility, and the DGS will find space for such a
facility, but not at the 14th and O location. Wherever the coffee station is located, however,
the DGS will provide infrastructure.

Some clarification may be helpful regarding the rejection of the 14th and O location for the
coffee station. In his initial review, Frank Rompal, Chairman of the BEP Quality Location
Development Committee, thought that the entrance to the building was located along 14th

Street.  When informed that the entrance is on the corner at 15th and N Streets, he thought BEP
might reconsider its request to locate a coffee operation on the retail corner of Block 225.  Mr.
Rompal informed DGS’ Project Director Wendy Roberts that he would advise you and your staff
of this information.



Lynda Bardis, Deputy Director -3- May 2, 2001

The Capitol Area Development Agency (CADA) will assist the DGS in marketing retail spaces in
the East End Complex, including an upscale restaurant in Block 225.  Their primary goal is to
attract businesses and activities that can enliven the neighborhood after hours and on
weekends.

I hope this understanding is mutually agreeable, and I look forward to a new and exciting
relationship between the DGS and BEP.  BEP will have the opportunity to
enhance its reputation at the East End Complex and the DGS will have the opportunity to
facilitate first-class services for its tenants.

If you have any questions, please contact me at 322-7034, or Wendy Roberts, Project Director
for Tenant Improvements, at 322-9637.

MIKE COURTNEY, Deputy Director
Real Estate Services Division

MC:PH:RT:MM:wr:jf

cc: Dennis Dunne, Chief Deputy Director, Department of General Services
Peg Hudson, Chief, Project Management Branch, Real Estate Services Division,

Department of General Services
Richard Teramoto, Capital Outlay Program Manager, Project Management Branch,

Real Estate Services Division, Department of General Services
Mike Meredith, Supervising Project Manager, Project Management Branch, Real Estate

Services Division, Department of General Services
Wendy Roberts, Project Director, Project Management Branch, Real Estate Services

Division, Department of General Services
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News From the Corner of 16th and N…….

Capitol Area East End Complex
Clark/Gruen Design/Build, Inc.                 Sacramento, California
Hensel Phelps Construction Company                           Volume 3 – 2001

Hello!
This newsletter comes to you from the folks you see
busy with construction activity at the Capitol Area East
End Complex. We are Clark/Gruen Design/Build, Inc.
and Hensel Phelps Construction Co./Fentress Bradburn
Architects. We are the teams selected to work with the
State of California, Department of General Services
(DGS) to complete the design and construction of the
Complex. Here is the latest news from our headquarters
at the corner of 16th and N streets.

Construction Activity
Block 225 (15th and N streets): The topping out
ceremony for Block 225 took place February 27, 2001,
signifying the completion of the structural steel. The
erection was completed on schedule with some
adjustments for weather in February. Almost 4000 tons
of structural steel was erected totaling over 5000 pieces.
In addition, current activity includes installation of metal
decking, fireproofing, electrical and mechanical rough
in, fire protection, masonry, metal studs, and lots of
concrete. The design/build team completed the 100%
design documents with remaining subcontracting trades
expected to be bid out and on board by the end of April.

In other activities, Hensel Phelps and DGS entered into
conversations with neighbors in the Dean Apartment to
plan enhanced landscaping between the historic structure
and the new office building in Block 225. Discussion
includes integrating the new pocket park area into the
existing landscaping. Participants are excited at the
prospect of this joint effort.

Blocks 171–174 (directly east of Capitol Park): Clark
Construction and its subcontractors worked during the
many days of rain this Sacramento winter and
accomplished considerable milestones. The auger-cast
piles were completed, the service tunnel connecting
Blocks 171 and 173 underneath 16th Street proceeded,
concrete foundation pours continued, and new utility
installation in the streets progressed. The parking
structure in Block 173 is quickly rising to street level as
decking is installed.

Clark Construction is on schedule and eagerly
anticipates the day in mid-April when the first structural
steel deliveries arrive and steel erection begins.

What in the World is Topping Out?
A structural steel topping out ceremony is something of
a tradition in the construction industry. It dates back to
medieval times when a celebration was held to mark the
completion of a construction project involving many
people. Traditionally, a tree is placed atop the structure
to signify growth and a respect for the origin of the
building blocks for the structure, primarily wood in
those days. Today, the tradition continues with the
addition of an American flag. The ceremony is an
opportunity for everyone to come together, take pause
and appreciate the group effort and phenomenal
accomplishment represented in structures like those in
the Capitol Area East End Complex. Only one year from
the notice to proceed date for Block 225, a structure
covering almost an entire city block was designed and
erected. Wow!

Auger-Cast Drilled Piles
"All Was Quiet on the East End Front"
Continuing its commitment to being a good neighbor
around the construction zone, the Clark/Gruen team
completed installation of more than 2500 auger-cast
piles in Blocks 171–174 over the last four months. Using
this drilling method of setting piles, the noisy and
lengthy “pile driving” process was averted. Clark
Construction estimates that approximately three million
noisy, vibrating impacts were avoided. This was made
possible through the decision by DGS and Clark/Gruen
to employ the auger-cast process in consideration of
project neighbors.

Clark Construction installed long auger-cast piles
measuring approximately 68 feet in length and short
piles measuring 15 to 25 feet. More than 600 long and
1900 short auger-cast piles were installed.  Continuous
inspections were performed using sonic equipment and
load testing to verify structural integrity.

DVBE Participation Grows
Hensel Phelps Construction reports exceeding their goal
on Block 225 with $850,000 committed to Disabled
Veteran Business Enterprises (DVBE). Clark/Gruen
reports a commitment of $1 million for work in Blocks
171–174. Clark/Gruen's comprehensive outreach
program continues within the DVBE community as they
work towards also achieving their goal.



Community Benefits from Generous Contractors and
Construction Team Members
Clark Construction employees contributed to the success
of a Thanksgiving dinner served to underprivileged
families and individuals in the community. The
company, matching the employees’ cash contributions,
donated $400 towards the annual event sponsored by
St. John’s Lutheran Church.

The State Management Team including 3D/International
along with Hensel Phelps Construction, Clark
Construction, subcontractors, and employees are
preparing for a "Christmas in April" project. They
anticipate approximately 35 individuals will converge on
the St. John’s Shelter for Women and Children on
April 28 to contribute their skills, hard work, and various
donated construction materials as they “fix up” the
facility.

Hensel Phelps looks forward to donating some of their
construction forming material to the Sheldon High
School woodworking department.

Neighbors Stay in the Loop
Both Design/Build teams place great importance on
communicating with the project’s resident and business
neighbors as well as the entire community. They
distribute advance notice of significant construction

activities and host various events to keep the neighbors
current on activities. Clark Construction implemented an
e-mail notification system to advise appropriate City and
State officials of upcoming activities. A meeting with
the neighbors is slated for April prior to start of steel
erection in Blocks 171–174. Light refreshments will be
served.

Log-On to Watch Construction Activity
Three web sites offer live-cam shots of construction
activity and information about the Capitol Area East End
Complex. Visit the Department of General Services
web site at www.dgs.ca.gov. Click on East End Home
Page on the blue navigation bar to the left of the screen
to view details about the project’s history and future,
read updates that may effect the neighborhood, view
progress pictures and see some of the special features of
this project. Take a tour of the web site and use the
Feedback page for questions or comments. The Hensel
Phelps Construction web page for Block 225 uses a web
cam to track the progress of the work. Look at
www.caeeb225.com for upcoming procurement efforts.
To learn about current activity in Blocks 171 – 174
check the Clark/Gruen Design/Build, Inc. web page for
photos and information about the project at
www.clark.constructware.com.

Design/Build Teams

Clark/Gruen Design/Build, Inc.
1525 N Street, Suite 200
Sacramento, CA 95814
916.341.7520 Fax:  916.341.0552
www.clark.constructware.com

Hensel Phelps Construction Company
1525 N Street, Suite 300
Sacramento, CA 95814
916.447.8030 Fax:  916.447-8035
http://caeeb225.com

State Management Team
DGS – Real Estate Services Division
and 3D/International
1525 N Street, Suite 100
Sacramento, CA 95814
916.323-8447 Fax:  916.323-8449
www.dgs.ca.gov

News From the Corner of 16th and N…….
Capitol Area East End Complex

                                                                                              Sacramento, California






